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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
SUMMARY OF CHANGES
SECTION SF 30- BLOCK 14 CONTINUATION PAGE
Section 00010 - Solicitation Contract Form
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0001 1 Lump Sum $
FFP
BUILDING RENOVATION/CONSTRUCTION COMPLETE, INCLUDING ALL
PLANT, LABOR, AND MATERIALS, EXCLUDING ITEMS BELOW
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0002 1 Lump Sum $
BUILDINGDEMOLITION
FFP
BUILDING (4 EA) DEMOLITION WORK INCLUDING ASBESTOS
WORK AND ALL DISPOSAL
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0003 1 Lump Sum $
SITE WORK
FFP

SITEWORK INCLUDING DEMOLITION, LANDSCAPING, PAVING,
CURBS AND GUTTERS



ITEM NO
0004

ITEM NO
0005

TOTAL BASE BID ITEMS(ITEMS0001 TO 0005) AMOUNT: $

ITEM NO

0006
OPTION

ITEM NO

0007
OPTION

QUANTITY UNIT UNIT PRICE

SUPPLIES/SERVICES
1 Lump Sum

DESIGN SERVICES

FFP
ALL DESIGN SERRVICES, EXCLUDING DESIGN SERVICES FOR

OPTIONAL ITIEMS

SUPPLIES/SERVICES ~ QUANTITY UNIT UNIT PRICE
PRE PRICED ITEM 1 Lump Sum

FINAL RECORD DRAWING

FFP

ALL WORK FOR THE FINAL RECORD DRAWING SUBMISSION (See
paragraph 10 of section 00800)
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AMOUNT

AMOUNT
$20,000.00

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Lump Sum

OPTIONAL BID ITEM 1

FFP
INSTALL AIR CARGO HANDLING SY STEM, SEE SPECIFICATIONS,

APPENDIX "N" FOR DISCRIPTION OF WORK, INCLUSIVE OF DESIGN
SERVICES, EXCLUSIVE OF STAGING DOCK CANOPY.

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Lump Sum
OPTIONAL BID ITEM 2

FFP
INSTALL STAGING DOCK CANOPY OVER THE MMHS STAGING

DOCKS, INCLUSIVE OF DESIGN SERVICES.

AMOUNT

AMOUNT




ITEM NO

0008
OPTION

ITEM NO

0009
OPTION

ITEM NO

0010
OPTION

ITEM NO

0011
OPTION
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SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
8 Each $

OPTIONAL BID ITEM 3

FFP

INSTALL DOCK EQUIPMENT CONSISTING OF THE DOCK LEVELERS,

DOCK LOCKS, DOCK SHELTERS, AND DOCK LIGHTS, INCLUSIVE OF

DESIGN SERVICES.

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1 Lump Sum $

OPTIONAL BID ITEM 4

FFP

INSTALL CANOPY OVER TRUCK SCALE (BTWN. COL. LINES 27 AND 28)

AND ASSOCIATED CURB, BRICK, ETC, INCLUSIVE OF DESIGN

SERVICES

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1 Lump Sum $

OPTIONAL BID ITEM 5

FFP

REMOVE AND REINSTALL TRUCK SCALE AND CONTROLS, INCLUSIVE

OF DESIGN SERVICES.

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

1 Lump Sum $

OPTIONAL BID ITEM 6
FFP

REMOVE AND REPLACE LIGHT TOWERS TO MATCH BASE
STANDARD, INCLUSIVE OF DESIGN SERVICES.



ITEM NO

0012
OPTION

ITEM NO

0013
OPTION

ITEM NO

0014
OPTION

ITEM NO
0015
OPTION
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SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1 Lump Sum $

OPTIONAL BID ITEM 7

FFP

RELOCATE EXISTING ELEVATED HTHW LINE AND CUT NEW CURB

OPENING, INCLUSIVE OF DESIGN SERVICES.

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1 Lump Sum $

OPTIONAL BID ITEM 8

FFP

REMOVE EXISTING ASPHALT SHINGLES FROM BLDG 1819, INSTALL

STANDING SEAM METAL ROOF OVER 15# ASPHALT UNDERLAYMENT,

INCLUSIVE OF DESIGN SERVICES.

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1 Lump Sum $

OPTIONALBID ITEM 9

FFP

PROVIDE LANDSCAPE IRRIGATION RAIN WATER RECYCLE SYSTEM

FOR BLDGS. 1702 AND 1819, INCLUSIVE OF DESIGN SERVICES.

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

1 Lump Sum $

OPTIONAL BID ITEM 10
FFP

INSTALL NEW GREASE TRAP AT BUILDING 1706 TO SERVICE PAX
TERMINAL KITCHEN, INCLUSIVE OF DESIGN SERVICES.
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ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT

0016

1 Lump Sum $

OPTION OPTIONAL BID ITEM 11

FFP

INSTALL NEW 6' HIGH WOOD SHADOW BOX TEMPORARY
CONSTRUCTION FENCE IN LIEU OF THE 6 HIGH CHAIN LINK
TEMPORARY CONSTRUCTION FENCE WITH DARK BROWN FABRIC
MESH. CUSTOM PAINT ALL CONTRUCTION TRAILERS AND
DUMPSTERS TO MATCH MCGUIRE BASE STANDARDS. INCLUSIVE OF
DESIGN SERVICES.

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT

0017

1 Lump Sum $

OPTION OPTIONAL BID ITEM 12

DEDUCT FOR THE DESIGN AND CONSTRUCTION OF THE PROJECT IN
ENGLISH INCH POUNDS (I-P) IN LIEU OF INTERNATIONAL UNITS (SI)
AS SHOWN ON THE CONTRACT DOCUMENT

To edit/correct the the following, incorporated in Amendment 0002:

TOTAL OF OPTIONAL ITEMS(ITEMS0006 TO 0017): AMOUNT: $

TOTAL BASE + OPTIONAL ITEMS(ITEMS0001TO 0017): AMOUNT: $

The following have been added by full text:

AMENDMENT 0003

Drawings

This amendment incorporates the following changes/revisiong/items:

TO OFFERORS
The following changes shall be made to the specifications.

Drawings

The following DRAWING has been REVISED but not REISSUED.

1) CHANGE Drawing file number 7673-12476, Drawing A2.04, sheet 77 of 142.
a) REPL ACE Keynote 4 pointing too the South ridge of the roof with Key note 5.
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b) REPLACE Keynote 4 pointing too the North ridge of the roof with Key
Note 5.
¢) REPLACE Keynote 4 pointing to the ridge of the East canopy roof with Key note 5.

2.) CHANGE Drawing file number 7673-12410, Drawing C5.03, sheet 11 of 142.

a) DELETE Genera Note 4 inits entirety AND REPL ACE with: “Work shown on thisdrawing isfor
general design guidance and isintending to clarify the scope of work for this contract. It isthe
responsibility of the contractor to resolve utility conflicts and verify capacity of existing and proposed
utilities.”

3.) CHANGE Drawing file number 7673-12450, Drawing E2.01, sheet 51 of 142.

a) DELETE General Note 1 in its entirety AND REPL ACE with: “Work shown on thisdrawing isfor
general design guidance and is intending to clarify the scope of work for this contract. It isthe
responsibility of the contractor to resolve utility conflicts and verify capacity of existing and proposed
utilities.”

4.) CHANGE Drawing file number 7673-12450, Drawing E2.01, sheet 51 of 142.

b) DELETE General Note 1 in its entirety AND REPL ACE with: “Work shown on thisdrawing is for
general design guidance and isintending to clarify the scope of work for this contract. It isthe
responsibility of the contractor to resolve utility conflicts and verify capacity of existing and proposed
utilities.”

5.) CHANGE Drawing file number 7673-12451, Drawing E2.02, Detail 3, sheet 68 of 142.
a) DELETEthe following sentence: “CAT 6 CABLE, %" CONDUIT (TYP) TO PHONE OUTLETS
(TYP)” AND REPLACE with: “CAT 5E CABLE, %" CONDUIT (TYP) TO PHONE OUTLETS
(TYP)”

6.) CHANGE Drawing file number 7673-12485, Drawing E2.01, sheet 87 of 142.

a) DELETE Genera Note 1inits entirety AND REPL ACE with: “Work shown on thisdrawing isfor
general design guidance and isintending to clarify the scope of work for this contract. It isthe
responsibility of the contractor to resolve utility conflicts and verify capacity of existing and proposed
utilities.”

b) DELETE General Note 3in its entirety AND REPLACE with: “NEW VOICE/DATA CABLING TO
BE CAT 5E CATEGORY CABLE’

c) DELETENote#1 initsentirety AND REPLACE with: “2x4, 3 Lamp Fixture shall be recessed or

suspended acoustical tiletype at all areas except for the Vault, S-2 Room & Storage. Lights for the
Vault, S2 Room & Storage shall be surface mounted.”

SPECIFICATIONS

1.) Thefollowing SPECIFICATIONS have been REVISED asindicated below.

SECTION 01010- PROJECT DESIGN REQUIREMENTS

1.) Page 36 of 65, Paragraph 7.1.1 “Criteria Sources and References” ADD the following reference:
a) ASHRAE/ANSI Standard 135-95

2.) Page 38 of 65, Paragraph 7.1.2 “ Attached Specifications” ADD the following sections:
a) Section 15768N - Electric Space Heating Equipment

3.) Page 61 of 65, Paragraph 9.4 “ Attached Specifications’, ADD the foll owing sections:
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a) Section 13851A, Fire Detection and Alarm System
b) Section 13920A, Fire Pumps
C) Section 13965A, Wet Chemical Fire Extinguishing System.

4.) Page 64, paragraph 10.2, Demalition; DELETE this paragraph in its entirety and REPL ACE it with the
following:

“10.2 PHASING OF WORK AND NTP FOR DEMOLITION

The Contractor may proceed with asbestos removal and demolition, in buildings 1702, 1734, 1736, PAX kitchen,
1749 and 1819, upon review and approval of the 100% Design Complete Submittal of the final plans, specifications,
and satisfactorily completing or meeting any other requirements for this portion of the project work, subject to the
below constraints:

a) Demolition of building 1734 shall not occur prior to completion of building 1706 renovations and
relocation of In-Flight Kitchen. Relocation of In-Flight Kitchen equipment shall be coordinated with the
Government. The kitchen operation shall not be interrupted for more than 72-hour period. Contractor is
restricted from performing any work disruptive to operation of thisfacility prior to delivery date.

b) Building 1819 will be made available to the contractor on 1 January 2003. Contractor is restricted from
performing any work disruptive to operation of thisfacility prior to delivery date.

¢) Building 1748 is scheduled for delivery to contractor August 1, 2004. Contractor is restricted from
performing any work disruptive to operation of thisfacility prior to delivery date.

d) Contractor may make use of buildings scheduled for demolition once vacated and delivered to Contractor.

e) Contractor shall provided the Air Force with access to building 1754 (Fuel Pumps) and ensure that the
pumps will remain open to the AF's use throughout the construction; The time of the relocation of building
1754 shall be determined by the Contractor; however, the relocation shall be accomplished so that the
interruption to its use by the AF does not exceed two weeks.

f)  Because of other construction work in this area, the Contractor shall conduct his work in a manner that will
allow the Government access from West Arnold Ave. to the eastern end of Grissom Road at all times
during the course of the project work.

g) Maintain vehicular access all Air Force facilities with current access to Vandenburg Avenue. Note: At
present the Air Force has placed a barricade (Jersey Barriers) on the section of Vandenburg Avenue that
runs between buildings 1706 and 1732. Thiswill be removed by the Air Force once construction begins.

5.) Page 65 of 65, Paragraph 12, Vaults, ADD the following to the end of the paragraph: “Modular Vault system
meeting specification requirementsis an acceptable Vault Enclosure.”

2.) The SPECIFICATIONS section 01312, RESIDENT MANAGEMENT SYSTEM hasbeen DELETED and
REPL ACED with section 01312A QUALITY CONTROL SY STEM which accompanies.

Note to Offers: Thisamendment relieves the Offerors of any obligation to adhere to the “ Proposed schedule”
submitted to the Government in Volume |, Technical Proposal; however, they are still required meet the overall
completion time stated in paragraph 1.a, of Section 00800.

BIDDER'S QUESTIONS AND GOVERNMENT REPLY

(Questions that may be of general interest of all bidders/Government and that are not readily answered by the
proceeding changes will appear below. These questions may have been paraphrased or altered to represent several
guestions regarding the same subject and/or clarify and simplify the question(s). Questions and answers are issued
to the Offerors/Bidders for information only.)
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Question 1. Dwg.E2.02- AFT riser diagram shows 800-ampere service for life safety inverter, which will
serve 10% of the building lighting dedicated during emergency. This service is equivalent to 800kw @480V
Standby Generator. The floor plan does not show the location of dedicated inverter room, probably 20'x10'
with dedicated ventilation to avoid concentration of hydrogen gas during charging period. Thisisrealy abig
size inverter to feed the 10% building lighting for emergency.

If we realy need an inverter for life-safety, can we size it accordingly? We estimate that a 200-ampere

service is more than adequate to serve the building emergency lighting.

The 800-ampere service was a type-"0". It should be a 100-ampere Frame and 80-ampere Trip.
The units are self-contained with sealed batteries, so an additional vented space will not be
necessary.

Question 2: Project design Reguirements section 1010 par. 8.311.2 p.60 of 65 Egress and Emergency Lighting
says "The Emergency Power Lighting Shall Be An Integral Part of the Normal Lighting”. Do we still need the
inverter?

The inverter is for the HID lights due to the start-up of the HID source. The office emergency
lighting will be integral.

All other terms and conditions remain the same and unchanged.

(End of Summary of Changes)
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DEPARTMENT OP THE ARMY CEGS-01312 (May 2000)
US ARMY CORPSOPENGINEERS oo

GUIDE SPECIFICATION FOR CONSTRUCTION
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SECTION 01312A

QUALITY CONTROL SYSTEM (QCS)
(NYD Verson 09/01)
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NOTE: Thisguide specification covers the requirements for use of the Quality Control
System (QCYS) for contract monitoring and adminigration. This guide specification is
to be used in the preparation of project specifications in accordance with ER 1110-1-
8155.

This guide specificationsisto be incorporated into all Construction Contracts valued 1
million or greeter.

Comments and suggestions on this guide specification are welcome and should be
directed to the proponent of the specification. A listing of proponents, including their
organization designation and telephone number. isat URL
http:/Avww.hnd.usace.army.mil/techinfo/index.htm, and an el ectronic feedback page
for submission of recommended changes is available at the same address. Use of
electronic communication is encouraged.

The clauses and sections listed below are closely related to this section and must be
coordinated with this section. These clauses and sections should reference Section
01312A QUALITY CONTROL SY STEM (QCS) whenever appropriate and necessary
to require use of QCS by the Contractor.

= Contract Clause, Schedules for Construction -Contracts

= Contract Clause, Payments

= Section 01320 PROJECT SCHEDULE

= Section 01330 SUBMITTAL PROCEDURES

= Section 01451 CONTRACTOR QUALITY CONTROL

kkhkhkkkhhkkkhhkkhkkhhkhkkhhkhkkhhkhkhhhkhhhkhhhkhhhkhkhhkhkhhkhkhhkhkhhkhkhhkhkhhkhkhhkhkhhhkhhhkhdhhkhdhkkhdhkkhkkx*x%x

01312A-1



1. GENERAL

The Government will use the Resident Management System for Windows (RMS) to assst in
its monitoring and adminigtration of this contract. The Contractor shdl use the Government-
furnished Congtruction Contractor Module of RMS, referred to as QCS, to record, maintain,
and submit various information throughout the contract period. Thisjoint Government-
Contractor use of RMS and QCS will facilitate eectronic exchange of information and overdl
management of the contract. QCS provides the means for the Contractor to input, track, and
eectronicdly share information with the Government in the following arees

Adminigration
Finances

Qudity Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1  Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, to the
maximum extent feasible, exchange correspondence and other documents in eectronic format.
Correspondence, pay requests and other documents comprising the official contract record
shall dso be provided in paper format, with signatures and dates where necessary. Paper
documents will govern, in the event of discrepancy with the eectronic version.

1.2 other Factors

Particular attention is directed to Contract Clause, “ Schedules for Construction Contracts’,
Contract Clause, “Payments’, Section 01320, “Project Schedul€’, Section 01330,
SUBMITTAL PROCEDURES, and Section 01451, CONTRACTOR QUALITY CONTROL,
which have a direct relationship to the reporting to be accomplished through QCS. Also, there
IS no separate payment for establishing and maintaining the QCS database; dl costs associated
therewith shdl be included in the contract pricing for the work.

2. QCS SOFTWARE

QCSisaWindows-based program that can be run on a stand-alone persona computer or on a
network. The Contractor shall be responsible after award of the contruction contract to
download the QCS software and User Manua from the Government’s RMS Internet webste

( http://winrms.usace.army.mil’).  Prior to the Pre-Construction Conference, the Contractor
shdll be responsible to download, ingtal and use the latest version of the QCS software from

the Government’s RM S Internet Website. Any program updates of QCS will be made
available to the Contractor via the Government RM S website as they become available.

01312A-2



3. SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system configuration thet the
Contractor shdl have to run QCS:

Hardware

IBM-competible PC with 200 MHz Pentium or higher processor
64+ MB RAM

4 GB hard drive disk space for sole use by the QCS system

3 Y2inch high-dengty floppy drive

Compact disk (CD) Reader

Color monitor

Laser printer compatible with HP Lasarjet 111 or better, with minimum 4 MB ingtalled
memory.

Connection to the Internet, minimum 28 BPS.
Software

MS windows 95 or newer version operating system (MSwindows NT 4.0 or newer is
recommended)

Word Processing software- MS Word 97 or newer

Internet browser

The Contractor’s computer system shall be protected by virus protection software that
is regularly upgraded with al issued manufacturer’ s updates throughout the life of the
contract.

Electronic mall (E-mail) compatible with M S outlook
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4. RELATED INFORMATION

41  QCSUser Guide

After contract award, the Contractor shal download the program and manua for the
ingdlation and use of QCS from the Government RM S Internet Website
( http:/Awinrmsusacearmy.mil’).

S. CONTRACT DATABASE

Prior to the pre-congtruction conference, the Government shall provide the Contractor with
basic contract award data to use for QCS. The Government will provide data updates to the
Contractor as needed, generally by files attached to E-mail. These updateswill generdly
consst of submittal reviews, correspondence status, QA comments, and other administrative
and QA data.

6. DATABASE MAINTENANCE

The Contractor shdl establish, maintain, and update data for the contract in the QCS database
throughout the duration of the contract. The Contractor shdl establish and maintain the QCS
database a the Contractor’ s Site office. Data updates to the Government shall be submitted by
E-mail with file attachments, e.g., daily reports, schedule updates, payment requests. If
permitted by the Contracting Officer, a data diskette or CD-ROM may be used instead of E-
mail (see Paragraph DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).
The QCS database typicdly shdl include current data on the following items:

6.1 Adminigration
6.1.1 Contractor Information

The database shdl contain the Contractor’ s name, address, telephone numbers management
saff, and other required items. Within 14 caendar days of receipt of QCS software from the
Government, the Contractor shall deliver Contractor administrative detain dectronic format
viaE-mall.

6.1.2 Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and other required
information for al subcontractors. A subcontractor must be listed separately for each trade to
be performed. Each subcontractor/trade shal be assigned a unique Responsibility Code,
provided in QCS. Within 14 caendar days of receipt of QCS software from the Government,
the Contractor shal deliver subcontractor adminidrative datain eectronic format via E-mail.
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6.1.3 Correspondence

All Contractor correspondence to the Government shall be identified with seria number.
Correspondence initiated by the Contractor’s Site office shdl be prefixed with“S’. Letters
initiated by the Contractor’s home (main) office shal be prefixed with “H”. Letters shall be
numbered starting from 0001. (e.g., H-0001 or S-0001). The Government’s lettersthe
Contractor will be prefixed with“C”.

6.1.4 Equipment

The Contractor’s QCS database shdl contain a current list of equipment planned for use or
being used on the jobsite, including the most recent and planned equipment inspection dates.

6.1.5 Management Reporting

QCS includes anumber of reports that Contractor management can use to track the status of
the project. The vaue of these reports isreflective of the qudity of the datainput, and is
maintained in the various sections of QCS. Among these reports are: Progress Payment
Request worksheet, QA/QC comments, Submittal Register Status, Three-Phase Inspection
checkligs.

6.2 Finances
6.2.1 Pay Activity Data

The QCS database shdl include aligt of pay activities that the Contractor shal developin
conjunction with the congtruction schedule. The sum of dl pay activities shadl be equa to the
total contract amount, including modifications. Pay activities shal be grouped by Contract
Line Item Number (CLIN), and the sum of the activities shall equa the amount of each CLIN.
CLINs may include multiple activities, but activities may be assgned to only one such CLIN
Itern. Thetota of al CLINs equals the Contract Amount.

6.2.2 Payment Requests

All progress payment requests shall be prepared using QCS. The Contractor shall complete
the payment request worksheet and include it with the payment request. The work completed
under the contract, measured as percent or as specific quantities, shall be updated at |east
monthly. After the update, the Contractor shal generate a payment request report using QCS.
The Contractor shdl submit the payment requests with supporting data by E-mall with file
attachment(s). If permitted by the Contracting Officer, a data diskette may be used instead of
E-mail. A sgned paper copy of the approved payment request is aso required, which shdl
govern in the event of discrepancy with the eectronic verson.
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6.3  Qudlity Control (QC)

QCS provides ameans to track implementation of the 3-phase QC Control System, prepare
daily reports, identify and track deficiencies, document progress of work, and support other
contractor QC requirements. The Contractor shal maintain this dataon adaily bass. Entered
datawill automatically output to the QCS generated daily report. The Contractor shdl provide
the Government a Contractor Quality Control (CQC) Plan within the time required in Section
01451, CONTRACTOR QUALITY CONTROL. Within seven cdendar days of Government
acceptance, the Contractor shall submit a data diskette or CD-ROM reflecting the information
contained in the accepted CQC Plan: schedule, pay activities, features of work, submittal
register, QC requirements, and equipment list.

6.3.1 Daily Contractor Quality Control (CQC) Reports

QCS includes the means to produce the Daily COC Report. The Contractor may use other
formatsto record basic QC data. However, the Daily CQC Report generated by QCS shall be
the Contractor’ s officia report. Datafrom any supplementa reports by the Contractor shal be
summarized and consolidated onto the QCS-generated Daily CCC Report. Dailly CCC Reports
shall be submitted as required by Section 01451, CONTRACTOR QUALITY CONTROL.
Reports shdl be submitted dectronicdly to the Government using E-mail or diskette within 24
hours &fter the date covered by the report. Use of either mode of submittal shal be

coordinated with the government representative. The Contractor shal dso provide the
Government a signed, printed copy of the daily CQC report.

6.3.2 Deficency Tracking

The Contractor shal use QCSto track deficiencies. Deficienciesidentified by the Contractor
will be numericdly tracked usng QC punch ligt items. The contractor shdl maintain acurrent
log of its QC punch ligt itemsin the QCS database. The Government will log the deficiencies
it has identified using its QA punch ligt items. The Government’s QA punch ligt items will be
included in its export file to the Contractor. The contractor will acknowledge receipt of these
QA punch ligt items by specific number reference on the Dailly CCC Report. The Contractor
shdl regularly update the correction status of both QC and QA punch list items.

6.3.3 Three-Phase Control Meetings

The Contractor shal maintain scheduled and actua dates and times of preparatory and initia
control meetingsin QCS.

6.3.4 Accident/Safety Tracking
The Government will issue safety comments, directions, or guidance whenever safety
deficiencies are observed. The Government’ s safety comments will be included in its export

file to the Contractor. The Contractor shdl regularly update the correction status of the safety
comments. In addition, the Contractor shdl utilize QCS to advise the Government of any
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accidents occurring on the jobsite. This brief supplemental entry is not to be considered as a
substitute for completion of mandatory reports, eg., ENG Form 3394 and OSHA Form 200.

6.3.5 Features of Work

The Contractor shall include acomplete list of the features of work in the QCS database. A
feature of work may be associated with multiple pay activities. However, each pay activity
(see subparagraph “Pay Activity Datd’ of paragraph “Finances’) will only be linked to asngle
feature of work.

6.3.6 QC Requirements

The Contractor shal develop and maintain acomplete list of QC Testing, Transfer Property
ligings, Ingdled Property listings, and User Training requirementsin QCS, dl tied to
individual pay activities. The Contractor shdl update dl data on these QC requirements as
work progresses, and shdl promptly provide this information to the Government via QCS.

6.4  Submittd Management

The contractor will initidly be required to enter dl required submittal information into QCS.
Theregfter, the Contractor shal maintain acomplete list of al submittals, including

completion of al data columns of ENG Form 4288, as required by Section 01330,
SUBMITTAL PROCEDURES. Dates on which submittals are received and returned by the
Government will be included in its export file to the Contractor. The Contractor shall use QCS
to track and transmit all submittals. ENG Form 4025, Submittal Transmittal Form, and
Submittal Register Update, ENG Form 4288, shall be produced using QCS. RMS will be used
to update, store and exchange submittal registers and transmittals, but will not be used for
sorage of actud submittals.

6.5 Schedule

The Contractor shdl develop a congtruction schedule conssting of pay activities, in
accordance with Contract Clause “ Schedules for Construction Contracts’, or Section 01320,
PROJECT SCHEDULE, as gpplicable. This schedule shdl be input and maintained in the
QCS database either manudly or by using the Standard Data Exchange Format (SDEF) (see
Section 01320 PROJECT SCHEDULE). The contractor shall be responsible for ensuring the
SDEF isin the format required to upload the data to the QCS Module; otherwise, the
contractor will be required to enter the data manually. The updated schedule data shdl be
included with each pay request submitted by the Contractor.
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6.6  Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to import
Government-provided data.

1. IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is mandatory. The Contractor
shdl ensure that sufficient resources are available to maintain its QCS database, and to provide
the Government with regular database updates. QCS shall be an integrd part of the

Contractor’ s management of quality control.

8. DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government- preferred method for Contractor’ s submission of updates, payment requests,
correspondence and other datais by E-mail with file attachment(s). For locations where thisis
not feasible, the Contracting Officer may permit use of computer diskettes or CD-ROM for
data transfer. Data on the disks or CDs shdl be exported using the QCS buiilt-in export
function. If used, diskettes and CD-ROMs will be submitted in accordance with the following:

81  FHleMedium

The Contractor shal submit required data on 3-1/2" double-sided high-density diskettes
formatted to hold 1.44 MB of data, capable of running under Microsoft Windows 95 or newer.
Alternatively, CD-ROMs may be used. They shdl conform to industry standards used in the
United States. All datashdl be provided in English.

8.2  Disk or CD-ROM Labes

The Contractor shall affix a permanent exterior label to each diskette and CD-ROM submitted.
Thelabd shdl indicate in English, the QCS file name, full contract number, contract name,
project location, data date, name and telephone number of person responsible for the data.

8.3  FileNames

The Government will provide the file names to be used by the Contractor with the QCS
software.

0. WEEKLY SUBMISSION OF EXPORT FILES

The contractor shdl, a a minimum, generate and submit weekly export file to the Gov't.
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10. MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday. At least monthly, the Contractor
shal generate and submit an export file to the Government with schedule update and progress
payment request. Asrequired in Contract Clause “Payments’, at least one week prior to
submitta, the contractor shall meet with the Government representative to review the planned
progress payment data submission for errors and omissions. The contractor shall make dl
required corrections prior to Government acceptance of the export file and progress payment
request. Payment regquests accompanied by incomplete or incorrect data submittas will be
returned. The Government will not process progress payments until an acceptable QCS export
fileisreceived.

11. NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected noncompliance with the
requirements of this specification. The Contractor shal take immediate corrective action after
receipt of such notice. Such notice, when ddlivered to the Contractor at the work ste, shall be
deemed sufficient for the purpose of notification. The QCS Module shal be completed to the
satisfaction of the Contracting Officer prior to any contract payment (except for Bonds, and
Insurance, as approved by the Contracting Officer).

----End of Section----
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